COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'l

February 14, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICTS 3 AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:
Accept completed contract work under the following construction contract:
Project ID No. FCC0000924 - Burbank Western System - Burbank Channel
Invert Access Ramp at Roscoe Boulevard and Liberty Canyon Channel Access
Ramp at PD 572, Cities of Agoura Hills and Los Angeles (3 and 5),

Dalaj International Corporation, with a final contract amount of $215,028.67.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board acceptance of the work performed under this contract in
compliance with the provisions of the Public Contract Code. Included in the enclosure
are project and contract data and the work of the contract to be accepted.

The project has been completed, and it is recommended that your Board accept it on
the date indicated in the enclosure.
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Implementation of Strateqgic Plan Goals

The acceptance of this construction contract is consistent with the County Strategic
Plan Goal of Service Excellence since the improvements completed under this contract
provide improved infrastructure to better serve the public.

FISCAL IMPACT/EINANCING

Acceptance of the work of this contract by your Board is in compliance with the
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this project to
cover the total value of this contract. A contract cost summary is included in the
enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The original environmental findings for this project were not changed.

CONTRACTING PROCESS

This contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Acceptance by your Board will ensure the timely closeout of the contract, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works
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PROJECT ID NO. FCC0000924, BURBANK WESTERN SYSTEM - BURBANK
CHANNEL INVERT ACCESS RAMP AT ROSCOE BOULEVARD AND LIBERTY
CANYON CHANNEL ACCESS RAMP AT PD 572, (Cities of Agoura Hills and
Los Angeles), Supervisorial Districts 3 and 5

Contractor: Dalaj International Corporation, 2045 Pelham Avenue, Los Angeles,
California 90025

Project Description:

Construction of a reinforced concrete invert access ramp, reinforced concrete retaining
walls, and gravel access roads.

Project Completion Date:

The contractor completed the project on August 30, 2005, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required for the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $133,960.00
Actual costs of changes in work previously

approved by the Board 81,778.67
Deduction for Liquidated Damages (500.00)
Deduction for Overtime Inspection (210.00)
FINAL CONTRACT AMOUNT $215,028.67
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